
From:
To:
Cc:
Subject: RE: money allocation for Calexico fencing project
Date: Friday, February 23, 2018 7:02:36 PM
Attachments: HSBP1017X00059.1.pdf

Hi 
 
I will set up a call to discuss on Monday.  Please do not distribute until we have had the chance to
discuss. 
 
If the time of the invite doesn’t work for you, just let me know and I can change it. 
 
I put  on this thread so she can fact check my responses below.  Thank you!
 
Q: what year funding for this project was first requested (if there’s a public document showing this
request, I’d like a copy or a link)

 
Q: how much was initially requested

 
Q:  what year funding for this project was approved and what line item in the budget it corresponds
to

 
Q: when the contract was awarded

 
Q: why the particular contractor was selected

.
 
Best Regards,
 

, MBA, PMP
Project Manager
 
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management and Engineering
24000 Avila Road Suite 5020
Laguna Niguel, CA 92677
 
Office: 
Cell:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
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From:  
Sent: Friday, February 23, 2018 1:51 PM
To: 

Cc: ; Braxton, Denisha L CIV USARMY CESWF (US)
<Denisha.L.Braxton@usace.army.mil>; >
Subject: FW: money allocation for Calexico fencing project
Importance: High
 
Hi  and  –
 
Please see questions below from the San Diego Tribune re: the Calexico wall replacement project.
 
Hoping we can hop on a quick call Monday to talk these through?
 
Thanks,

 
I’d like to know:
-what year funding for this project was first requested (if there’s a public document showing this
request, I’d like a copy or a link)
-how much was initially requested
-what year funding for this project was approved and what line item in the budget it corresponds to
-when the contract was awarded
-why the particular contractor was selected
 
 
 
 

From:  
Sent: Friday, February 23, 2018 12:24 PM
To: 

>
Cc: >
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Subject: RE: money allocation for Calexico fencing project
 

Share with this group or  What I have may generate more questions.
 
These are her questions:
-what year funding for this project was first requested (if there’s a public
document showing this request, I’d like a copy or a link)
-how much was initially requested
-what year funding for this project was approved and what line item in the
budget it corresponds to
-when the contract was awarded
-why the particular contractor was selected
 
Below is what I uncovered:
 
The reference of the SWF Constructors (El Centro Wall Builders) is on
USASpending: This is with the Department of Defense for the Army Corp – not
under CBP.  Current Contract Value is: $10,978,795  

 
https://www.usaspending.gov/transparency/Pages/RecipientProfile.aspx?
DUNSNumber=080563994&FiscalYear=2018
https://www.usaspending.gov/transparency/Pages/SpendingMap.aspx?
statecode=CA&fiscalyear=2018&rn=SWF+CONSTRUCTORS
https://www.usaspending.gov/transparency/Pages/AwardSummary.aspx?
awardId=60640758
Contract details:
https://www.usaspending.gov/Transparency/Pages/TransactionDetails.aspx?
RecordID=108ACD59-A6D0-4960-AA2F-
493CBEC57A81&AwardID=60640758&AwardType=C
 
Award Number
W9126G18D0010
Modification Number
0
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From: . 
Sent: Friday, February 23, 2018 9:06 AM
To: 

>
Cc: 

>
Subject: FW: money allocation for Calexico fencing project
 

,
 
Can you help me with the request below? See questions below from 
 

 can you share the cost related data that we have at this point?
 

 

From: ] 
Sent: Friday, February 23, 2018 11:51 AM
To: >; CBP Media Relations
<CBPMediaRelations@cbp.dhs.gov>
Cc: 'mediarelations@cbp.dhs.gov' <mediarelations@cbp.dhs.gov>; Media Inquiry
<MediaInquiry@HQ.DHS.GOV>
Subject: RE: money allocation for Calexico fencing project
 
Hi 
 
Thanks for the info.
 
Are you able to point to the line item in the budget where the money came from?
 
Looking forward to answers to the other questions below before my deadline this afternoon.

Best,

 
 

 | Immigration Reporter
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From: ] 
Sent: Thursday, February 22, 2018 5:56 PM
To: >; CBP Media Relations
<CBPMediaRelations@cbp.dhs.gov>
Cc: 'mediarelations@cbp.dhs.gov' <mediarelations@cbp.dhs.gov>; Media Inquiry
<MediaInquiry@HQ.DHS.GOV>
Subject: RE: money allocation for Calexico fencing project
 
I have no timeline for the San Diego project at this point.

 

From: 
Sent: Thursday, February 22, 2018 8:52:01 PM
To:  CBP Media Relations
Cc: 'mediarelations@cbp.dhs.gov'; Media Inquiry
Subject: RE: money allocation for Calexico fencing project

Thanks,  That adds some questions for me:
 
Has the replacement project in San Diego contract been awarded yet? When is it starting?
 
Best,

 
 
 

 | Immigration Reporter

 

 
 

From: ] 
Sent: Thursday, February 22, 2018 5:20 PM
To: >; CBP Media Relations
<CBPMediaRelations@cbp.dhs.gov>
Cc: 'mediarelations@cbp.dhs.gov' <mediarelations@cbp.dhs.gov>; Media Inquiry
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<MediaInquiry@HQ.DHS.GOV>
Subject: RE: money allocation for Calexico fencing project
 

 this project was funded with FY17 money, just like the replacement project in San
Diego, El Paso and the 35 gates in RGV. 

I’ll have the folks in San Diego reach out tomorrow.

 

From: 
Sent: Thursday, February 22, 2018 8:15:30 PM
To: CBP Media Relations
Cc: 'mediarelations@cbp.dhs.gov'; Media Inquiry; Media Inquiry
Subject: money allocation for Calexico fencing project

Hi there,
 
I’ve tried calling yesterday and today but havne’t been able to reach anyone.
 
I’m working on a story with a deadline of tomorrow afternoon about the Calexico border wall
project.
 
I have some questions about when the funding was allocated and through which item in the budget.
 
I’d like to know:
-what year funding for this project was first requested (if there’s a public document showing this
request, I’d like a copy or a link)
-how much was initially requested
-what year funding for this project was approved and what line item in the budget it corresponds to
-when the contract was awarded
-why the particular contractor was selected
 
Any additional information you’d like to provide on this topic would be welcome as well.
 
Thanks for your time,

 
 | Immigration Reporter
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From:
To:
Cc:
Subject: FW: money allocation for Calexico fencing project
Date: Monday, February 26, 2018 2:30:35 PM
Attachments: HSBP1017X00059.1.pdf

Hi 
 

 QC’d this info and with replied with 1 comment – the funding is FY17.  That is in line with the
responses below.
 
Per our call with  and , they will forward you any requests for data-like information
(dates/contracts/funding, etc…) and you will QC the information to ensure accurate response each
time.  You also mentioned that you will create an FAQ document (starting with info below).
 
Thank you.
 
Best Regards,
 

 MBA, PMP
Project Manager
 
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management and Engineering
24000 Avila Road Suite 5020
Laguna Niguel, CA 92677
 
Office: 
Cell:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 

 

From:  
Sent: Friday, February 23, 2018 4:03 PM
To: 
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>
Cc: 

>
Subject: RE: money allocation for Calexico fencing project
 
Hi 
 
I will set up a call to discuss on Monday.  Please do not distribute until we have had the chance to
discuss. 
 
If the time of the invite doesn’t work for you, just let me know and I can change it. 
 
I put  on this thread so she can fact check my responses below.  Thank you!
 
Q: what year funding for this project was first requested (if there’s a public document showing this
request, I’d like a copy or a link)

 
Q: how much was initially requested

 
Q:  what year funding for this project was approved and what line item in the budget it corresponds
to

 
Q: when the contract was awarded

 
Q: why the particular contractor was selected

 
Best Regards,
 

, MBA, PMP
Project Manager
 
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management and Engineering
24000 Avila Road Suite 5020
Laguna Niguel, CA 92677
 
Office: 
Cell:  

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
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From:  
Sent: Friday, February 23, 2018 1:51 PM
To: 

>
Cc: ; Braxton, Denisha L CIV USARMY CESWF (US)
<Denisha.L.Braxton@usace.army.mil>; >
Subject: FW: money allocation for Calexico fencing project
Importance: High
 
Hi  and  –
 
Please see questions below from the San Diego Tribune re: the Calexico wall replacement project.
 
Hoping we can hop on a quick call Monday to talk these through?
 
Thanks,

 
I’d like to know:
-what year funding for this project was first requested (if there’s a public document showing this
request, I’d like a copy or a link)
-how much was initially requested
-what year funding for this project was approved and what line item in the budget it corresponds to
-when the contract was awarded
-why the particular contractor was selected
 
 
 
 

From:  
Sent: Friday, February 23, 2018 12:24 PM
To: 

>
Cc: >
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From:  
Sent: Friday, February 23, 2018 9:06 AM
To: 

>
Cc: 

Subject: FW: money allocation for Calexico fencing project
 

,
 
Can you help me with the request below? See questions below from 
 

 can you share the cost related data that we have at this point?
 

 

From: ] 
Sent: Friday, February 23, 2018 11:51 AM
To: >; CBP Media Relations
<CBPMediaRelations@cbp.dhs.gov>
Cc: 'mediarelations@cbp.dhs.gov' <mediarelations@cbp.dhs.gov>; Media Inquiry
<MediaInquiry@HQ.DHS.GOV>
Subject: RE: money allocation for Calexico fencing project
 
Hi 
 
Thanks for the info.
 
Are you able to point to the line item in the budget where the money came from?
 
Looking forward to answers to the other questions below before my deadline this afternoon.

Best,

 
 

 | Immigration Reporter
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From:  
Sent: Thursday, February 22, 2018 5:56 PM
To: >; CBP Media Relations
<CBPMediaRelations@cbp.dhs.gov>
Cc: 'mediarelations@cbp.dhs.gov' <mediarelations@cbp.dhs.gov>; Media Inquiry
<MediaInquiry@HQ.DHS.GOV>
Subject: RE: money allocation for Calexico fencing project
 
I have no timeline for the San Diego project at this point.

 

From: 
Sent: Thursday, February 22, 2018 8:52:01 PM
To: ; CBP Media Relations
Cc: 'mediarelations@cbp.dhs.gov'; Media Inquiry
Subject: RE: money allocation for Calexico fencing project

Thanks,  That adds some questions for me:
 
Has the replacement project in San Diego contract been awarded yet? When is it starting?
 
Best,

 
 
 

 | Immigration Reporter

 

 
 

From:  
Sent: Thursday, February 22, 2018 5:20 PM
To: >; CBP Media Relations
<CBPMediaRelations@cbp.dhs.gov>
Cc: 'mediarelations@cbp.dhs.gov' <mediarelations@cbp.dhs.gov>; Media Inquiry
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<MediaInquiry@HQ.DHS.GOV>
Subject: RE: money allocation for Calexico fencing project
 

 this project was funded with FY17 money, just like the replacement project in San
Diego, El Paso and the 35 gates in RGV. 

I’ll have the folks in San Diego reach out tomorrow.

 

From: 
Sent: Thursday, February 22, 2018 8:15:30 PM
To: CBP Media Relations
Cc: 'mediarelations@cbp.dhs.gov'; Media Inquiry; Media Inquiry
Subject: money allocation for Calexico fencing project

Hi there,
 
I’ve tried calling yesterday and today but havne’t been able to reach anyone.
 
I’m working on a story with a deadline of tomorrow afternoon about the Calexico border wall
project.
 
I have some questions about when the funding was allocated and through which item in the budget.
 
I’d like to know:
-what year funding for this project was first requested (if there’s a public document showing this
request, I’d like a copy or a link)
-how much was initially requested
-what year funding for this project was approved and what line item in the budget it corresponds to
-when the contract was awarded
-why the particular contractor was selected
 
Any additional information you’d like to provide on this topic would be welcome as well.
 
Thanks for your time,

 
 | Immigration Reporter
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INTERAGENCY AGREEMENT 

STATEMENT OF WORK 

BETWEEN 

U.S. CUSTOMS AND BORDER PROTECTION AND 

U.S. ARMY CORPS OF ENGINEERS  

 

 

I. AUTHORITY 

 

The authority of the Department of Homeland Security (DHS), U.S. Customs and Border 

Protection (CBP) (“Requesting Agency”) and the U.S. Army Corps of Engineers (USACE) 

(“Servicing Agency”) to enter into this Interagency Agreement (IAA) is the Economy Act of 

1932 (31 U.S.C. 1535), resulting in an assisted acquisition.  

 

 

II. OBJECTIVE/PURPOSE 

 

This Interagency Agreement (IAA) is between the U.S. Army Corps of Engineers (USACE) U.S. 

Customs and Border Protection (CBP) to assist CBP’s Office of Facilities and Asset 

Management (OFAM), Border Patrol Air and Marine (BPAM) Program Management Office 

(PMO) in performing programmatic, acquisition, project planning, and project execution 

activities in support of the U.S. Border Wall as required by Executive Order 13767 (Attachment 

A).  

 

 

The goal of USACE is to execute the assigned CBP projects on schedule and to seek 

opportunities to continually improve service to CBP.  Applying best practices, the USACE will 

continually strive to improve its delivery of high quality products and services on time and at the 

best value.  

 

The partnership with USACE is essential to completing border barrier construction.  CBP has a 

need for the USACE to provide technical expertise and support for design standard, master 

planning, and acquisition management requirements encompassing program and project 

management, cost estimating, design, real estate oversight, environmental planning, construction 

and contract administration support through an assisted acquisition.  CBP and USACE have a 

memorandum of agreement (MOA) that establishes a mutual framework governing the 

respective responsibilities of USACE and CBP for the provision of goods and services pursuant 

to the Economy Act (31 U.S.C. § 1535).  

 

 

 

III. SCOPE 

 

This Statement of Work describes the comprehensive scope of support services for CBP’s 

Border Barrier Systems requirements.  Specific details on each project will be documented in 

Project Requirement Documents (PRD) agreed to by the project team members from both the 
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Servicing and Requesting agencies. PRDs will be included in the IAA file, but all changes within 

scope of the PRDs and this IAA will be executed via the BPAM Change Management Process. 

Modifications to the IAA will be issued every quarter to account for the updates made through 

the Change Management Process. 

 

 

IV. REQUIREMENTS/TASKS: 

 

USACE will use its best efforts to provide the following services either by contract or by in-

house efforts to support CBP’s Border Barrier Systems requirements: 

 

a. Provide program and project management support and expertise (using either in-

house or contractor resources), including but not limited to: 

1) Supporting overarching program management requirements and reporting needs 

(includes USACE enterprise level oversight and engagement). 

2) Providing complete project management services to include cost, schedule, and 

scope management. 

3) Tracking project progress and providing progress reporting and updated schedules 

through regular reporting, periodic reviews, and maintaining current data in the 

Facilities and Infrastructure Tracking Tool (FITT) database or equivalent system 

4) Supporting project closeout activities to ensure that all obligations, expenditures, 

and vouchers are finalized and executed, excess funds are de-obligated, and 

financial records for the project are properly closed out 

5) Assisting in resolving warranty issues should the contractor refuse to address these 

items, as applicable 

6) Providing project scoping, studies, investigations, evaluations, consultations, 

conceptual design, value engineering, and operation, monitoring, and topographic, 

geotechnical, and environmental survey services. 

7) Tracking project progress and providing progress reporting and updated schedules 

(including construction schedules provided by contractors) through regular 

reporting, periodic reviews, and maintaining current data in the FITT database or 

equivalent system from project initiation to project closeout. 

8) Analyzing project, cost and schedule risk, risk analyses, and develop mitigation 

strategies to minimize the impact to the project over the lifecycle of the project.   

9) Providing cost trends and analysis, and generate cost reports and life cycle cost 

estimates as applicable.   

10) Providing detailed reports of costs incurred. 

11) Participating in regular status updates (i.e., Weekly Calls and Program Management 

Reviews) as required. 

12) Providing environmental and real estate compliance support, including: 
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a) Support of environmental compliance requirements such as the preparation and 

review of biological and cultural survey reports, environmental assessments, 

environmental stewardship plans, biological resource plans, environmental 

stewardship summary reports, environmental impact statements, Findings of No 

Significant Impact, Records of Decision, mitigation plan(s),  and other 

associated documentation requirements in compliance with the National 

Environmental Policy Act (NEPA) of 1969, DHS Directive 023-01, 

Environmental Planning Program and CBP policies and procedures for land 

acquisition. Additional activities include support of data identification, 

collection (including site visits and interviews), development, and 

interpretation; sampling and analysis; and human health risk and environmental 

impact evaluations and reports. 

b. Provide technical, contractual, and project management experience to develop and 

execute acquisition strategies, including but not limited to: 

1) Design-Bid-Build (DBB), Design-Build (DB), A/E Brooks Act, Services and/or 

other recommended acquisition vehicles and/or approaches. 

2) During acquisition strategy discussions, identifying available contracting vehicles in 

other USACE districts. 

3) As required, developing Requests for Proposals (RFP), Invitations for Bids, 

Independent Government Estimates (IGE), Acquisition Plans, Statements of Work 

(SOW)/Statements of Objectives (SOO)/Statements of Need (SON), Source 

Selection Evaluation Boards and other necessary acquisition documentation in 

support of CBP Tactical Infrastructure (TI) construction requirements. 

c. Provide program management, real estate, environmental, and A/E support in the 

preparation of designs including plans, drawings, design analyses, specifications and cost 

estimates required to execute a site-specific construction project (including studies and 

surveys). This support will also include landscaping, value engineering, as well as 

reviews of all of the above products and services. Other design phase support includes 

but is not limited to: 

1) Providing civil, mechanical, structural, electrical, and geotechnical services to 

support design requirements for TI based on the most current version of the BPAM 

TI Design Standards. 

2) Supporting DBB requirements, including developing statements of work (SOW) for 

design services, acquiring A/E design services, developing designs, developing 

SOWs for construction services, acquiring construction services, and constructing 

the project. 

3) Supporting DB requirements, including developing SOWs for DB services, 

acquiring DB services, and designing and constructing the project. 

4) Ensuring all environmental and real estate requirements are satisfied before the 

construction phase begins. Identifying any environmental concerns and best 

management practices (BMPs) and additional real estate interests (not identified 

during the planning phase) that may be required to access construction, utilities, and 

other needs. 
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5) Provide management updates to the BPAM TI Design Standards. 

d. Provide support during the border barrier systems construction phase of projects, 

including but not limited to: 

1) Providing contract administration & oversight by ensuring construction contract 

requirements are met, overseeing contractor progress, validating compliance with 

Davis-Bacon Act wage rates, reviewing and evaluating changes that originate from 

the contractor, reviewing progress payments, and performing quality assurance. 

2) Reviewing, evaluating, and incorporating change requests, and providing 

notification of any field modifications following established CBP Change 

Management Processes prior to any modifications. 

3) Providing resident engineering expertise and participating in weekly construction 

progress meetings. 

4) Performing environmental monitoring and cultural surveying, addressing 

environmental issues, conducting environmental and real estate stakeholder 

outreach, and applying BPAM construction BMPs as required throughout the entire 

construction phase. 

5) Coordinating and conducting final inspections and walkthroughs prior to acceptance 

to identify any deficiencies that must be corrected. 

6) Supporting project closeout activities to ensure that all obligations, expenditures, 

and USACE and contractor vouchers are finalized and executed, excess funds are 

de-obligated, and financial records for the project are properly closed out. 

7) Assisting in resolving warranty issues should the contractor refuse to address these 

items. 

8) Submitting closeout and project documentation through FITT or equivalent system, 

to include as built drawings, warranties, O&M manuals, acceptance letter, final 

inspection notice, final punch list, etc. (as applicable). 

9) Providing construction management services to manage quality, cost and schedule 

in accordance with established USACE processes. 

10) Providing technical engineering support, as required, to CBP for construction of 

Tactical Infrastructure projects. 

 

V. ESTIMATED COST BREAKOUT (INCLUDING APPLICABLE FEES): 

 

Subject to the appropriation of funds by Congress, this Interagency Agreement is estimated to be 

in the amount of $4.2 Billion and will include requirements and activities, assisted and non-

assisted, associated with CBP’s Border Barrier Systems program. 

 

The initial value of the Base Period is $11,500,000, which is reflected in “1.0 Program 

Management” in the table below. This funding includes real estate and overall program and 

project staffing. Staffing includes but is not limited to functional areas in business operations, 

acquisition, design and construction management, real estate, program and project management, 
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as well as public affairs.  The remaining requirements (assisted acquisition and non-assisted 

acquisition activities) will be funded through modifications to this agreement as funding 

becomes available. 

 

Mod 1 adds additional funding in the amount of $339,000,000.00.  This amount includes 

$290,500,000.00 of funding for replacement fence and $48,500,000.00 for Gates as described in 

Attachment “A”.     
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 $      1,517,500  $      2,619,000  $      4,136,500 

 $           11,500  $                   -    $           11,500 

 $             4,000  $                   -    $             4,000 

 $             4,000  $                   -    $             4,000 

 $              2,000  $                   -    $              2,000 

 $              2,000  $                   -    $              2,000 

 $             7,500  $                   -    $             7,500 

 $              3,000  $                   -    $              3,000 

 $              1,500  $                   -    $              1,500 

 $                 900  $                   -    $                 900 

 $              1,100  $                   -    $              1,100 

 $              1,000  $                   -    $              1,000 

 $      1,506,000  $      2,619,000  $      4,125,000 

 $         256,000  $                   -    $         256,000 

 $         166,000  $                   -    $         166,000 

 $           87,000  $                   -    $           87,000 

 $             3,000  $                   -    $             3,000 

 $         150,000  $      1,034,000  $      1,184,000 

 $           75,000  $         520,000  $         595,000 

 $           49,000  $         337,000  $         386,000 

 $           26,000  $         177,000  $         203,000 

 $         498,000  $         161,000  $         659,000 

 $         420,000  $         135,000  $         555,000 

 $             8,000  $             3,000  $           11,000 

 $           70,000  $           23,000  $           93,000 

 $                   -    $         224,000  $         224,000 

 $                   -    $         156,000  $         156,000 

 $                   -    $             8,000  $             8,000 

 $                   -    $           60,000  $           60,000 

 $         102,000  $         358,000  $         460,000 

 $           98,000  $         343,000  $         441,000 

 $             4,000  $           15,000  $           19,000 

 $                   -    $                   -    $                   -   

 $         119,000  $         126,000  $         245,000 

 $         119,000  $         126,000  $         245,000 

 $           23,000  $           23,000  $           46,000 

 $           23,000  $           23,000  $           46,000 

 $           55,000  $                   -    $           55,000 

 $         200,000  $         150,000  $         350,000 

 $         103,000  $         543,000  $         646,000 

2.7    Road Maintenance

2.7.1 Road Maintenance

2.8    Other Tactical Infrastructure

2.9    Surveillance Technology

2.10    Other Assets and Equipment

2.5.3 Real Estate & Support

2.6    Road Construction

2.6.1 Road Construction

2.5.1 Construction

2.5.2 System

2.4.3 Real Estate & Support

2.5    Replacement Fence

2.4.2 System

2.4    Fence (rest of border)

2.4.1 Construction

2.3.3 Real Estate & Support

2.3.2 System

2.2.3 Real Estate & Support

2.3    Fence/Wall (Levee) (RGV)

2.3.1 Construction

2.2.1 Construction

2.2.2 System

2.1.3 Real Estate & Support

2.2    Wall System (FY17 and FY18 Priority Projects)

2.1.2 System

2.0    Construction

2.1    Wall System (SDC)

2.1.1 Construction

1.1.2 USACE Program Management Support

1.1.2.1 Real Estate (Labor and Contract)

1.1.2.2 Program Support (Labor and Travel)

1.1.2.3 Acquisition Planning (Labor)

1.1.2.4 Ops Cell Support

1.1.2.5 Project Planning

TOTAL

1.0    Program Mangement

1.1   Program Management

1.1.1 Architecture and Engineering

1.1.1.1 100% Design SDC

1.1.1.2 100% Design RGV

FY17 & FY18 IAA Wall Funding ([$K])

 WBS Element FY2017 FY2018 Total

as identified in Attachment “A” as well as  
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All costs covered under this agreement will be reimbursable, and actual costs are dependent on 

the work performed. This budgetary estimate is based on a summation of all the USACE labor, 

contract awards (issued by USACE), and other direct costs assumed to be required to fund the 

portfolio of projects executed under this IAA (through closeout of the contracts issued by 

USACE and their warranties).  Additional supporting documentation on the basis of the cost 

estimates will be available in the Project Requirement Documents (PRDs).  PRDs will be 

executed via the BPAM Change Management Process, and modifications to the IAA will be 

issued every quarter to account for the updates made through the Change Management Process.  

As projects are better defined and PRDs are updated, changes to this section and the rest of the 

IAA will be issued in accordance with this process.   

 

 

VI. DELIVERABLES: 

 

USACE must provide an electronic version of the following: 

 

 Weekly updates in the FITT or equivalent system 

 Bi-weekly expense burn rate report by P2 number 

 Monthly (weekly, as required) Project Delivery Schedule 

 

 

VII. PLACE OF PERFORMANCE 

 

The place of performance for this requirement shall include southwest border locations, 

including but not limited to San Diego (SDC), El Centro (ELC), Yuma (YUM), Tucson (TCA), 

El Paso (EPT), Big Bend (BBT), Del Rio (DRT) Laredo (LRT), and Rio Grande Valley (RGV) 

Sectors.   

 

 

VIII. PERIOD OF PERFORMANCE 

 

The Base Period of this Agreement is through four years from date of award, which is estimated 

to be from April 10, 2017 – April 9, 2021. This agreement also includes two Option Years as 

follows:  

Option Year 1: April 10, 2021 – April 9, 2022  

Option Year 2: April 10, 2022 – April 9, 2023 

 

 

IX. FUNDING 

 

The initial value of the Base Period is $11,500,000. This funding includes real estate and overall 

program and project staffing. Staffing includes but is not limited to functional areas in business 

operations, acquisition, design and construction management, real estate, program and project 

management, as well as public affairs.  The remaining requirements (assisted acquisition and 

non-assisted acquisition activities) will be funded through modifications to this agreement as 

funding becomes available. 
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Mod 1 adds additional funding in the amount of $339,000,000.00.  This amount includes 

$290,500,000.00 of funding for replacement fence and $48,500,000.00 for Gates as described in 

Attachment “A”.     

 

Although funding for multiple functional areas will be provided to USACE via a single line item 

on the IAA, USACE will track funding and the associated functional areas via “P2” projects.  P2 

is a suite of commercial-off-the-shelf (COTS) software applications configured to support 

project execution, which ties together project details with project financial information.  P2 

provides project development teams with the ability to manage their projects using proven 

Project Management best practices.  P2 also allows for web-based executive level, district-

specific, regional, and customer reports.  Any modifications of funding between P2s at USACE 

must have an approved CBP change request and be administered via the BPAM Change 

Management Process.  

 

Specific funding information is as follows: 

 

Cost Center: 942063200 

Order: Z2VQ 

Fund: 15463 

Functional Area: SB031101AG00 

Fund Center: BPE75 

PR: 20097828, LI10 

 

Cost Center: 942063200 

Order: Z2VQ 

Fund: 17562 

Functional Area: AB201101AG00 

Fund Center: BPE76 

PR: 20097828, LI20  

 

Cost Center: 942063200 

Order: Z2VQ 

Fund: 17562 

Functional Area: AB201101AG00 

Fund Center: BPE77 

PR: 20097828, LI30 

 

 

X. POINTS OF CONTACT 

 

CBP:  
 

 

CBP Program Official (Division Director/Program Manager) 

Border Patrol & Air and Marine Program Management Office (BPAM PMO) 

Phone:   

BW8 FOIA CBP 003622
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E-mail:  

 

 

CBP Budget Official 

Border Patrol & Air and Marine Program Management Office (BPAM PMO) 

Phone:   

E-mail:  

 

 

Contracting Officer Representative 

Border Patrol & Air and Marine Program Management Office (BPAM PMO) 

Phone:  
E-mail:  

 

 

 

CBP Acquisitions: 

 

 

Contract Specialist 

US Customs and Border Protection/DHS 

Phone:   

Email:    

 

 

Contracting Officer 

US Customs and Border Protection/DHS 

Phone:  

Email:  

 

 

Contracting Officer 

US Customs and Border Protection/DHS 

Phone:   

Email:   

 

USACE: 

 

 

SWD Director for Border Barrier Systems USACE, Ft Worth 

Phone:  

E-mail:  

 

 

Deputy Director, SWD Director for Border Barrier Systems 

USACE, Ft Worth 

BW8 FOIA CBP 003623
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Phone:  

E-mail:  

 

 

Chief, Program Control Section 

USACE, Ft Worth 

Phone:  

E-mail:  

 

 

Budget Analyst 

USACE, Ft Worth 

Phone:  

E-mail:  

 

 

Budget Analyst 

USACE, Ft Worth 

Phone:  

E-mail:  

 

 

XI. PARTICIPATING AGENCY INFORMATION 

 

Specific Agency information is as follows: 

Full Agency Name: U.S. Army Corps of Engineers, Fort Worth, District 

Full Agency Address:  819 Taylor St, Rm 3A14, Fort Worth, TX 76102 

Telephone Number:  

 

Fax Number:  

Tax Identification Number: 62-1642142   

DUNS Number:  068112791 

Agency Locator Code:  00008736 
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Date:   June 2, 2017 

 

 

TO:   

Contracting Officer 

Procurement Directorate 

U.S. Customs & Border Protection 

 

FROM:  

Financial Management Branch Chief 

Border Patrol & Air and Marine 

Program Management Office 

 

SUBJECT: Request for Modification- HSBP1017X00059 

 

The Border Patrol & Air and Marine Program Management Office (BPAM PMO) requests a 

modification to the IAA for HSBP1017X00059 (PR 20097828), as follows: 

 

1) Add additional funding in the amount of $339,000,000.00.  Additional funding is to be 

used for replacement fence projects in El Centro Sector, San Diego Sector, El Paso Sector 

as well as gates in Rio Grande Valley Sector. All work is covered within the existing 

SOW as shown in the “FY17 & FY18 IAA Wall Funding” table on page 5 of the SOW, 

replacement fence is covered under section 2.4 and gates under section 2.8. This funding 

has been added to PR 20097828 on multiple lines as follows: 

 $290,500,000.00 on line 20 for Replacement Fence. 

 $48,500,000.00 on line 30 for Gates.  

 

Please refer any questions to , BPAM Program Management Office , 

.  The Servicing Agency point of contact is , 

Director, SWD Border Infrastructure PMO  

 

Thank you,  

 

 

Financial Management Branch Chief 

Border Patrol & Air and Marine 

Program Management Office 
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DEPARTMENT OF THE ARMY 
U.S. ARMY CORPS OF ENGINEERS 

441 G STREET, NW 
WASHINGTON, D.C. 20314-1000 

 

 
 

CEMP-CN    12 June 2017      
           
 
MEMORANDUM FOR Southwestern Division Director for Border Infrastructure PMO 
and Fort Worth District Resource Management Office  
 
 
SUBJECT: Customer Order Funding Guidance for Customs and Border Patrol 
 
1. Fort Worth District (SWF) is authorized to load the attached IAA Modification 
(HSBP1017X00059 P0001) in CEFMS for the increased amount of $350,500,000.00.   
 
2.  A funding Directive will follow that provides SWF the authority to undertake the 
activities detailed in the attached SOW in support of the U.S. Border Wall U.S. Customs 
and Border Protection (CBP). 
  
3. Please contact me at  or  if you 
have any questions. 
 
 
 

 
Enclosures   
1. IAA HSBP1017X00059 P0001   Senior Program Manager 
2. Border Barrier Systems IAA SOW  Interagency and International Services 
 Mod P0001     HQUSACE    
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From:
To:
Cc:
Subject: FW: DHS FY 2017 Budget Amendment Justification: NEED BY 11 AM
Date: Friday, March 17, 2017 10:48:00 AM
Attachments:
Importance: High

Should we huddle and discuss? I don’t have the answers to all of these.
 

__
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Director, Business Operations Division (Acting)
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile: 
 

From:  
Sent: Friday, March 17, 2017 10:35 AM
To: 

Cc: 

Subject: FW: DHS FY 2017 Budget Amendment Justification: NEED BY 11 AM
Importance: High
 
BPAM/
 
For your immediate action…please see the comments on page 15, 32, and 35-36.
 
Best,

 

 
 

From:  
Sent: Friday, March 17, 2017 10:30 AM
To: 
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Cc: 

>
Subject: FW: DHS FY 2017 Budget Amendment Justification
Importance: High
 
All—
 
Additional OMB Comments, responses due to me NLT 11 AM today—no exceptions:
 
Immediate Border Wall Tech (pages 10-11):  OIT
OCC Staff (Page 13):  OCC
TI (Page 15):  OFAM
TACCOM (Page 15):  USBP
OIT Equipment & Field Tech (Page 19):  OIT (comment is an FYI)
Facilities Support (Page 19):  OFAM (comment is FYI)
Increase Temp CBP Detention Facilities (Page 6):  Budget 
Border Infrastructure (Page 32):  OFAM
SW Border Surveillance (Pages 33-35):  USBP
TI (Pages 35-36):  OFAM
 
Let me know if you have any questions.
 
Thank you,
 

 

From:  
Sent: Friday, March 17, 2017 10:14 AM
To: 

Cc: @hq.dhs.gov>; 
@HQ.DHS.GOV>; @HQ.DHS.GOV>; 

@hq.dhs.gov>
Subject: FW: DHS FY 2017 Budget Amendment Justification
Importance: High
 
All,
 
Comments from Ms. Kraninger attached.  As I mentioned earlier, we will need quick turn-around on
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this; please let us know how we can assist.  Of note for PC&I, she has requested some additional
information which I think has been captured in your issue papers.  Is there any chance we can have
the edits back by 1115 (or earlier)?
 
Thank you in advance.
 
Respectfully,
 

 

From:  
Sent: Friday, March 17, 2017 10:05 AM
To: @hq.dhs.gov>
Subject: FW: DHS FY 2017 Budget Amendment Justification
 
 
 

From:  
Sent: Friday, March 17, 2017 9:56 AM
To: @HQ.DHS.GOV>; @HQ.DHS.GOV>;

@hq.dhs.gov>; @HQ.DHS.GOV>; 
@hq.dhs.gov>; @HQ.DHS.GOV>

Cc: @HQ.DHS.GOV>; @hq.dhs.gov>
Subject: FW: DHS FY 2017 Budget Amendment Justification
 
Please do a quick, cursory review and let me know whether you think there are significant issues that
will prevent us from resolving and transmitting today.
 
I’m doing that right now as well.
 

From: Kraninger, Kathleen L. EOP/OMB [mailto @omb.eop.gov] 
Sent: Friday, March 17, 2017 9:48 AM
To: Blume, Allen ;  EOP/OMB

@omb.eop.gov>
Cc: @hq.dhs.gov>; @hq.dhs.gov>;

@hq.dhs.gov>; 
@omb.eop.gov>; . EOP/OMB

@omb.eop.gov>
Subject: RE: DHS FY 2017 Budget Amendment Justification
 
In the interest of time, here are the comments on OIS and CBP.  I’ll have ICE and FLETC shortly…
 

From: Blume, Allen [mailto  
Sent: Thursday, March 16, 2017 10:07 PM
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To: Kraninger, Kathleen L. EOP/OMB < @omb.eop.gov>;  EOP/OMB
@omb.eop.gov>

Cc: @hq.dhs.gov>; @hq.dhs.gov>;
@hq.dhs.gov>

Subject: DHS FY 2017 Budget Amendment Justification
 
Kathy and 
 
I hope I’m sending you the most recent document.  I did not clear the document of comments/edits.
 
Thanks,
 
Allen
 
 
Allen Blume
Budget Director
Office of the Chief Financial Officer
U. S. Department of Homeland Security
Ph: (  Cel: 
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From:
To:
Cc:
Subject: FW: DHS FY 2017 Budget Amendment Justification
Date: Friday, March 17, 2017 11:00:13 AM
Attachments:

Importance: High

With changes laid in.
 

 

From:  
Sent: Friday, March 17, 2017 10:30 AM
To: 

Cc: 

Subject: FW: DHS FY 2017 Budget Amendment Justification
Importance: High
 
All—
 
Additional OMB Comments, responses due to me NLT 11 AM today—no exceptions:
 
Immediate Border Wall Tech (pages 10-11):  OIT
OCC Staff (Page 13):  OCC
TI (Page 15):  OFAM
TACCOM (Page 15):  USBP
OIT Equipment & Field Tech (Page 19):  OIT (comment is an FYI)
Facilities Support (Page 19):  OFAM (comment is FYI)
Increase Temp CBP Detention Facilities (Page 6):  Budget 
Border Infrastructure (Page 32):  OFAM
SW Border Surveillance (Pages 33-35):  USBP
TI (Pages 35-36):  OFAM
 
Let me know if you have any questions.
 
Thank you,
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